
 

 

 
 
 
 
 
 
 

STATE PUBLIC WORKS BOARD 
July 8, 2005 
MINUTES 

 
PRESENT: 
Mrs. Ann Sheehan, Chief Deputy Director, Department of Finance 
Ms. Patricia Kuhar, Chief Financial Officer, Department of Transportation 
Mr. Barry Hemphill, Deputy Director, Telecommunications Division, Department of General 
   Services 
Ms. Wendie Scott, Deputy Controller, State Controller’s Office 
Mr. Francisco Lujano, Director Securities Management Division, State Treasurer’s Office 
 
ADVISORY MEMBER: 
Director, Employment Development Department 
 
LEGISLATIVE ADVISORS: 
Assembly Member 
Assembly Member Wilma Chan 
Assembly Member Lloyd E. Levine 
Senator Gilbert Cedillo 
Senator Wesley Chesbro 
Senator Carole Migden 
 
STAFF PRESENT: 
Karen Finn, Administrative Secretary, State Public Works Board 
Deborah Cregger, Legal Counsel, State Public Works Board 
Jayne Finkbohner, Secretary, State Public Works Board 
Rocel Bettencourt, Principal Program Budget Analyst, Department of Finance 
Michael Carter, Principal Program Budget Analyst, Department of Finance 
Brian Dewey, Budget Analyst, Department of Finance 
Georgia Johas, Budget Analyst, Department of Finance 
Chris Lief, Budget Analyst, Department of Finance 
Randy Katz, Budget Analyst, Department of Finance 
Matt Schuller, Budget Analyst, Department of Finance 
 
OTHERS PRESENT: 
 
Liz Yokoyama, Department of General Services 
Gerry Clark, Department of General Services 
Jim Martin, Department of General Services 
Warren Westrup, Department of Parks and Recreation 
Rob Kane, Department of Parks and Recreation 
Dave Gerard, Department of Mental Health 
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Jack Strieger, Department of Mental Health 
Wendy Roberts, Department of General Services 
Dale Clevenger, Community Colleges 
Joel Griffith, Department of General Services 
Genevie Agustinez, Department of Human Services 
Glen Mercer, State Treasure’s Office 
Lisa Paterno, Department of Corrections 
John Spain, Department of Corrections 
John Schwander, Department of Corrections 
Merle McDanel, Department of General Services 
Blessy Torres, Department of General Services 
Major F. Tarleton, Military Department 
 
CALL TO ORDER AND ROLL CALL: 
Ann Sheehan, Chief Deputy Director, Department of Finance called the meeting to order at 
10:00 a.m.  Ms. Karen Finn, Administrative Secretary for the State Public Works Board, called 
the roll.  A quorum was established. 
 
APPROVAL OF MINUTES 
Ms. Finn asked that approval of the June 10, 2005 minutes be differed until next month to 
provide some additional corrections. 
 
Hearing no objections the minutes from the June 10, 2005 meeting were held over. 
 
BOND ISSUES: 
Ms. Finn stated that there was four bond items. 
 
Bond Item #1, Department of Forestry and Fire Protection, Sand Creek Forest Fire Station, 
Fresno County.  If approved, the requested action will adopt a resolution authorizing the use of 
interim financing and the eventual sale of lease revenue bonds.  Staff recommends adoption 
and approval of the resolution. 
 
A motion was made by Mr. Lujano and Second by Mr. Hemphill to approve Bond Item #1.  
Bond Item #1 was approved by a 5-0 vote. 
 
Bond Item #2, Department of Mental Health, Patton State Hospital, Patton, San Bernardino 
County.  Renovate Admission Suite and Fire Life Safety and Environmental Improvements and 
Seismic Retrofit, Phases II and III, EB Building.  If approved, the requested action will adopt an 
amended resolution authorizing the use of interim financing and the eventual sale of lease 
revenue bonds.  This project needed an increase in authority of over $10 million so this 
resolution is necessary to amend the previous resolution.  Staff recommends adoption and 
approval.  However, your action today will be contingent on the Governor signing the 2005 
Budget Act which provides this additional authority and assuming that this item is not vetoed. 
 
A motion was made by Mr. Hemphill and a Second by Ms. Kuhar to approve Bond 
Item #2.  Bond Item #2 was approved by a 5-0 vote. 
 
Bond Item #3, Department of Mental Health, Metropolitan State Hospital, Los Angeles 
County, Construct New Kitchen.  If approved, the requested action will adopt an amended 
resolution authorizing the use of interim financing and the eventual sale of lease revenue bonds.  
This project needed an increase in authority of over $4 million so this resolution is necessary to 
amend the previous resolution.  Staff recommends adoption and approval.  However, your 
action today will be contingent on the Governor signing the 2005 Budget Act to provide the 
increased spending authority and assuming that this item is not vetoed. 
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A motion was made by Ms. Kuhar and a Second by Ms. Scott to approve Bond Item #3. 
Bond Item #3 was approved by a 5-0 vote. 
 



 

-4- 
July 8, 2005 Meeting Minutes 

 
Bond Item #4, Department of Mental Health, Metropolitan State Hospital, Norwalk, Los 
Angeles County, Construct School Building.  If approved, the requested action will adopt a 
resolution authorizing the use of interim financing and the eventual sale of lease revenue bonds.  
This project needed an increase in authority of #2 million so this resolution is necessary to 
amend the previous resolution.  Staff recommends adoption and approval.  However, the action 
of the PWB is contingent on the Governor signing the 2005 Budget Act and assuming that this 
item is not vetoed. 
 
A motion was made by Mr. Lujano and Second by Mr. Hemphill to approve Bond Item #4. 
Bond Item #4 was approved by a 5-0 vote. 
 
CONSENT CALENDAR: 
Ms. Finn stated that Item # 8 and # 10 were being pulled so that work can be done to resolve 
certain issues. As a separate issue #13 and #15 were also pulled as Consent Items for a 
separate vote.  In summary, the revised Consent Calendar covers items #7 and #9 through #12, 
#14 and #16 through #22:  one request to authorize site selection, one request to approve 
reversion of project savings and approve the projects closeout, four request to authorize the 
sale of state surplus property, one request to authorize an acquisition, four requests to approve 
preliminary plans, one request to approve combined bids, one request to approve the use of 
inmate Day Labor, approve a new agency retained item, approve a redirection of existing 
project authority, and approve an augmentation, one request  to approve augmentation for this 
project, approve the utilization of Inmate Day Labor resources pursuant to the Public Contract 
Code Section 10103.5, and establish a new agency retained line item, one request to approve 
scope change and associate  
 
There were two 20-day letters for these items: Item #18, Department of Corrections and 
Rehabilitation, California State Prison—Kern County at Delano I—Augmentation.  A two-
day letter was sent to the Legislature on June 27, 2005, and approval is contingent upon the 
expiration of the notification period on July 18, 2005 without comment. 
 
Item #22, California Community Colleges, Compton Community College District, 
Compton College, Performing Arts Center—Scope Change and Local Cost Increase.  A 
20-day letter was sent to the Legislature on June 17, 2005, and the waiting period expired 
without comment. 
 
Staff recommends approval of the revised Consent Calendar, Items #5 through #7 and #9 
through #12, #14 and #16 through #22. 
 
A motion was made by Ms. Kuhar and Second by Mr. Hemphill to adopt the Revised 
Consent Calendar Items #5 through #7 and #9 thru 12, #14 and #16 through 22. 
 
The Consent Calendar was adopted by a 3-0 vote. 
 
Item #13 and #15 were set aside waiting approval of Preliminary Plans for projects and 
are contingent on the Governor’s signing of the 2005 Budget as well as no veto having 
any effect on them. 
 
A motion was made by Ms. Kuhar and a second by Mr. Hemphill for approval  
Motion passed by a 3-0 vote. 
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ACTION ITEMS: 
Ms. Finn stated that there was one Action Item (Item #23) from the Department of Veterans 
Affairs, for its future Veterans Home in Fresno County.  The PWB staff’s recommendation is to 
approve this contingent upon approval by Fresno City Council to transfer title to the property to 
the State at no cost and for the City Manager to execute the Agreement for the Conveyance and 
Acceptance of Real Property at the July 19th meeting or no later than 30 days thereafter.  While 
the Fresno City Council initially considered this at a council meeting previously, there has been 
consensus that the terms of the transfer have changed significantly enough to warrant returning 
to the council for their approval.  PWB staff has been in contact with city staff and there is no 
disagreement. 
 
The property is approximately 26 acres in Fresno and is agricultural land that is undeveloped 
and will be the site of the eventual Veterans home that has already been authorized by the 
Legislature.  The Legislature authorized construction funds for this project and a new home in 
Redding as well as the Greater Los Angeles and Ventura Counties homes (GLAVC) project all 
in one appropriation. Construction will not begin on Fresno until we have assurance that there 
are adequate funds to be allocated to all the homes.  Listed are the changes that have changed 
since the transfer was first considered in June 2003. 
1) the size of the parcel transferred (26.2) acres now versus 27.5 acres with an easement 

for 1.3 acres of peripheral roadway June 2003) 
2) original agreement did not have the standard liability clause. 
3) original agreement specified the precise size of the future vets home (300 beds) versus 

general vets bed reference present. 
4) there were some expectations on performance by both the city and the state that were 

not compatible with the lease revenue financing that will fund the construction 
 
Ms. Finn thanked the PWB staff at the Department of General Services as well as the 
Department of Finance who worked diligently these last few weeks to get Item #23 before the 
Board. 
 
A motion was made by Mr. Hemphill and a second by Ms. Kuhar for approval of Action 
Item #23. 
 
Action Item #23 was approved by a 3-0 vote. 
 
OTHER BUSINESS: 
Ms. Finn stated there was one item of other business.  The request was to approve a resolution to 
appoint Marianne Wetzel as Assistant Administrative Secretary for Acquisition.  Ms. Finn stated 
that Ms. Wetzel was unable to attend the PWB meeting but acknowledged Ms. Wetzel’s work on 
the previous Item #23. 
 
A motion was made by Ms. Kuhar and a second by Mr. Hemphill to approve Ms. Wetzel’s 
position. 
 
Other Business was approved by a 3-0 vote. 
 
REPORTABLES: 
Ms. Finn indicated that there were no reportable. 
 
NEXT MEETING: 
Ms. Finn stated that the next regularly scheduled meeting is set for Friday, August 12, 2005, at 
10:00 am, at the State Capitol in Room 113. 
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Having no further business, the meeting was adjourned at 10:16 a.m. 
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INTENTIONALLY LEFT BLANK 
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BOND ITEM 
 

BOND ITEM – 1 
 

DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
SAND CREEK FOREST FIRE STATION, FRESNO COUNTY 
 
Authority: Chapter 379/02, Item 3540-301-0660(15) 
  Chapter 157/03 Item 3540-301-0660 (4.5) 
 
Adopt an amended resolution to: 
 
1.  Authorize the sale of the State Public Works Board Lease Revenue Bonds. 
 
2. Approve the form of and the execution and delivery of a Construction Agreement 

between the Department of General Services and the State Public Works Board, with the 
consent of the Department of Forestry and Fire Protection. 

 
3. Approve the form of and authorize the execution of a Site Lease between the 

Department of Forestry and Fire Protection and the State Public Works Board. 
 
4. Approve the form of and authorize the execution of a Facility Lease between the 

Department of Forestry and Fire Protection and the State Public Works Board. 
 
5. Authorize the use of interim financing to be repaid from the Public Building Construction 

Fund from the proceeds from the sale of bonds. 
 
 
Total Estimated Project Cost $1,902,000 
 
 
APPROVED: 
5/0 
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BOND ITEM 

STAFF ANALYSIS – 1 
Department of General Services 

Department of Forestry and Fire Protection 
Sand Creek Forest Fire Station 

 
Action Requested 
The requested action will adopt an amended resolution authorizing action to be taken to 
provide for interim financing and the sale of lease revenue bonds. 
 
Scope Description 
This project is within scope.  This project includes the construction of a standard one-engine 
forest fire station with barracks/mess hall (8 beds, 2330 sf), two-bay apparatus building  
(1,697 sf), flammable storage building (150 sf), utilities, paving, sidewalks, clearing, grading, 
drainage, and all other appurtenances as needed. 
 
Funding and Cost Verification 
This project is not within cost.  Chapter 379, Budget Act of 2002 and Chapter 157, Budget 
Act of 2003, provides a total of $1,761,000 (lease-revenue bonds) for the construction phase of 
this project.  Augmentations in the amount of $113,581 and $71,000 have been approved by the 
Board to address increased contract costs based on bids received and increased A&E services 
and other project costs, respectively, which represent a cumulative augmentation of 9.7 percent 
total project.  The requested action will authorize the additional lease-revenue bonds 
appropriated by Chapter 157, Budget Act of 2003 ($423,000). 
 

$2,087,000 total authorized project costs 
 

$2,087,000 total estimated project costs 
 

$2,087,000 project costs previously allocated: preliminary plans $55,000, working 
drawings $86,000 and construction $1,946,000 ($1,612,000 contract, 
$81,000 contingency and $253,000 A&E/Other) 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on April 27, 1999 and the 
waiting period expired on May 28, 1999. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction: October 2005 
 
Due Diligence Status 
Due Diligence has been completed and no significant issues have been identified. 
 
 
Staff Recommendation: Adopt Resolution. 
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BOND ITEM 
 

BOND ITEM –2 
 
DEPARTMENT OF MENTAL HEALTH (4440) 
PATTON STATE HOSPITAL, PATTON, SAN BERNARDINO COUNTY 
Renovate Admission Suite and Fire Life Safety and Environmental Improvements and Seismic 
Retrofit, Phases II and III, EB Building 
 
 
Authority: Chapter 157/03, Item 4440-301-0660 (3) 
  Pending Budget Act of 2005 
 
 
Adopt an amended resolution to: 
 
1 Authorize the use of interim financing, to be repaid from the Public Buildings 

Construction Fund from the proceeds from the sale of bonds. 
 
2. Authorize the sale of the State Public Works Board Lease Revenue Bonds. 
 
 
Total Estimated Project Costs $31,556,000 
 
 
APPROVED: 
5/0 
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BOND ITEM 

STAFF ANALYSIS – 2 
Department of Mental Health 

Patton State Hospital, Renovate Admission Suite and 
Fire Life Safety and Environmental Improvements 
and Seismic Retrofit, Phases II and III, EB Building 

 
Action requested 
The requested action will adopt a resolution authorizing action to be taken to provide for 
the interim financing and authorizing the sale of lease revenue bonds. 

Scope Description 
This project is within scope.  This phased project combines four individual projects within the 
Ed Bernath (EB) Building.  This project will: (1& 2) complete phases II and III of the building 
upgrade to meet current fire life safety codes (FLSEI); (3) renovate the Admissions Suite; and 
(4) provide a seismic retrofit of the entire building, lowering the risk from Level 4 to Level 3, in 
conformance with FEMA 356 guidelines.  Additionally, there is a full interior ADA upgrade, which 
includes modifications to toilet/shower rooms, doors, and lever hardware.  Finally, the project 
includes demolition work with asbestos/lead abatement, and the removal of existing finishes in 
the affected areas.  The building is a 133,340 square feet (sf) cast in place structure with a 
basement and 3 stories. 
 
The work includes installation of new roofing, replacement of ceilings, upgrading existing 
restrooms, installing new mechanical systems, installation of fire sprinklers throughout the 
building, upgrading electrical systems and meeting all fire codes. The renovation of the 
Admissions Suite, which includes incorporating 529 sf of adjacent hospital space, will occur 
during Phase III of the FLSEI portion. 

Funding and Project Cost Verification 
This project is within cost.  
 
Chapter 157, Statutes of 2003, Item 4440-301-0660 (3) appropriated $21,060,000 lease 
revenue bonds for the total estimated project costs for the Renovation of the Admissions Suite 
and Fire Life Safety and Environmental Improvements, Phases II and III at the Patton State 
Hospital E. B. Building.  However, the original authorization was provided without a study of the 
extent of seismic retrofit needs.  With the completion of preliminary plans, the magnitude of the 
seismic retrofit was fully realized, thereby necessitating an additional eight months in estimated 
construction time (from 27 months to 35 months) and requiring an additional $9,424,000 in 
budget authority.  As a result, Item 4440-496 of the Budget Act of 2005 (Ch XXX/05) reverts 
$20,441,000 lease revenue originally provided for working drawing and construction and Item 
4440-301-0660 (2) appropriates $30,146,000 lease revenue for working drawings and 
construction.  Finally, this project has expended $791,000 in earlier authority that was provided 
for the design of all three phases of the FLSEI component of this project. 
 
In summary, this total project costs are currently estimated to be $31,556,000, of which 
$791,000 is previously encumbered design funds, $619,000 is provided through the Budget Act 
of 2003 for preliminary plans, and $30,146,000 is provided through the Budget Act of 2005 for 
working drawings and construction. 
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$31,556,000 total estimated project cost 
 

$1,410,000 project costs   previously allocated: preliminary plans ($885,000 for Phase I, II, and III) and 
working drawings, ($525,000 for Phase I) 

 
 

$30,146,000  project costs to be allocated: working drawings--$1,164,000; and construction - 
$28,982,000 ($22,548,000 contract, $2,103,000 contingency, $1,553,000 A/E, 
$702,000 agency retained items, and $2,076,000, other project costs) at CCCI 
4328. 
 

 
 CEQA 
A Notice of Exemption was filed with the State Clearinghouse on November 2, 2004 and the 
35-day notice period expired December 8, 2004. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans  August 2005 
Approve working drawings:  October 2006 
Award contract   January 2007 
Complete construction:  January 2010 
 
Due Diligence 
 
Due Diligence for this project was completed for all three phases of this project on February 18, 
2003, with no significant issues. 
 
Staff Recommendation: Adopt resolution. 

 
 



 

-13- 
July 8, 2005 Meeting Minutes 

INTENTIONALLY LEFT BLANK 



 

-14- 
July 8, 2005 Meeting Minutes 

 

BOND ITEM 
 

BOND ITEM –3 
 
DEPARTMENT OF MENTAL HEALTH (4440) 
METROPOLITAN STATE HOSPITAL, LOS ANGELES COUNTY 
Construct New Kitchen 
 
 
Adopt an amended resolution to: 
 
1. Authorize the use of interim financing, to be repaid from the Public Buildings 

Construction Fund from the proceeds from the sale of bonds. 
 
2. Authorize the sale of the State Public Works Board Lease Revenue Bonds. 
 
 
Total Estimated Project Costs $24,483,000 
 
 
APPROVED: 
5/0 
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BOND ITEM 

 
STAFF ANALYSIS –3 
Department of Mental Health 

Metropolitan State Hospital, Construct New Kitchen 
 
Action requested 
 
This action requested will adopt a resolution authorizing action to be taken to provide for 
the interim financing and authorizing the sale of lease revenue bonds. 
 
Scope Description 
This project is within scope. This project will construct a new single story Central Kitchen 
Facility and will renovate six existing Satellite Kitchens and Dining Facilities.  New Kitchen 
improvements includes an overhead fire sprinkler system, new kitchen equipment, cook/chill 
system, high capacity food storage racks, large freezers, 48” high receiving dock with four 
overhead coiling doors, and a new 300 kva emergency generator.  Satellite Kitchen 
improvements includes new kitchen equipment, seamless epoxy floors, ceramic tile walls, and 
finishes and equipment. 
 
Funding and Cost Verification 
 
This project is within cost. 
 
Chapter 157, Statutes of 2003, Item 4440-301-0660 (2) appropriated $18,726,000 lease 
revenue bonds for the total estimated project costs of both the Central Kitchen Facility and the 
Satellite Kitchens and Dining Facilities.  As lease revenue bond financing was deemed 
inappropriate for the satellite kitchens renovation component of the project, a decision was 
made to replace the satellite kitchens component with General Fund rather than lease revenue 
bonds.  As a result, Chapter 208, Statutes of 2004, Item 4440-301-0001 (1) appropriated 
$259,000 General Fund for the working drawings phase of the satellite kitchens component and 
Item 4440-496 (1) reverted $3,873,000 lease revenue bonds that were previously allocated for 
the satellite kitchen component. 
 
For the satellite kitchens component, the 2005 Budget Act, Chapter XXX, Statutes of 2005, 
Item 4440-491 (1) reappropriates the $259,000 General Fund for working drawings and 
Item 4440-301-0001 (1) appropriates $5,282,000 General Fund for the construction phase of 
the satellite kitchens.  For the main kitchen component, the 2005 Budget Act Item 
4440-496 (2, 2) reverts $14,021,000 lease revenue bonds allocated for working drawings and 
construction and Item 4440-301-0660 (1) appropriates $18,030,000 lease revenue for working 
drawings and construction, thereby bringing total project authority provided through budget acts 
to $24,403,000.  In addition, the PWB approved an $80,000 augmentation for preliminary plans 
as a delegated item in October 2004, thereby bringing cumulative project authority to 
$24,483,000. 
 
Of the $24,403,000 in total project authority provide through budget acts, $18,862,000 lease 
revenue is for the main kitchen component and $5,541,000 General Fund is for the satellite 
kitchen component. 
 
 
 



 

-16- 
July 8, 2005 Meeting Minutes 

 
 
 

$24,483,000 total estimated project costs 
 

$912,000 project costs previously allocated: preliminary plans $912,000 
 

$23,571,000 project costs to be allocated:  working drawings $1,145,000 ($259,000 satellite 
kitchens, and $886,000 main kitchens) and construction $22,426,000 
[$5,282,000 satellite kitchens ($4,320,000 contract, $302,000 contingency, 
$319,000 A&E and $341,000 other) and $17,144,000 main kitchen 
($13,859,000 contract, $693,000 contingency, $759,000 A&E, $697,000 
agency retained and $1,136,000 other)] 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on 11/24/2004.  The comments 
period expired on 1/2/2005.  The project qualified for Categorical Exemption, Class 1, 
Section 15301. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans: July 2005 
Approve working drawings: March 2006 
Award Contract: August 2006 
Complete construction: January 2008 
 
Due Diligence Status 
Due Diligence was completed on October 18, 2004. 
 
 
Staff Recommendation: Approve resolution. 
 
 



 

-17- 
July 8, 2005 Meeting Minutes 

INTENTIONALLY LEFT BLANK 



 

-18- 
July 8, 2005 Meeting Minutes 

 

BOND ITEM 
 

BOND ITEM –4 
 
DEPARTMENT OF MENTAL HEALTH (4440) 
METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY 
Construct School Building 
 
 
Authority: Chapter 106/01, Item 4440-301-0001 (1.5) 

Chapter 379/02, Item 4440-301-0660 (2) 
  Pending Enactment of Budget Act of 2005 
 
Adopt an amended resolution to: 
 
1. Authorize the use of interim financing, to be repaid from the Public Buildings 

Construction Fund from the proceeds from the sale of bonds. 
 
2. Authorize the sale of the State Public Works Board Lease Revenue Bonds. 
 
 
Total Estimated Project Cost $9,614,000 
 
 
APPROVED: 
5/0 
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BOND ITEM 
 

STAFF ANALYSIS –4 
Department of Mental Health 

Metropolitan State Hospital, Construct School Building 
 
 
Action requested 
The requested action will adopt a resolution authorizing action to be taken to provide for 
the interim financing and authorizing the sale of lease revenue bonds. 
 
Scope Description 
This project is within scope.  The project will construct a new 26,801 square foot, one-story 
school building to meet state educational standards.  It will include administrative offices for 
educational staff and a recreation area for students.  The building will be sited adjacent to the 
existing adolescent living units.  Existing parking will be reworked and an existing emergency 
generator will be relocated. 
 
Funding and Cost Verification 
This project is within cost.  Item 4440-301-0660 (2), Budget Act of 2002 (Ch 379/02), 
authorized $7,105,000 lease revenue bonds for the working drawings and construction of this 
project.  However, with the completion of working drawings, it was determined that the project 
did not have sufficient authority for anticipated construction costs.  Thus, the Budget Act of 2005 
(Ch XXX/05), through Item 4440-496, reverts the construction authority of $6,673,000 lease 
revenue, and through 4440-301-0660 (1.5) provides new construction authority of $8,574,000 
lease revenue. 
 
$9,614,000 total estimated project costs 

 
$860,000 project costs previously allocated for preliminary plans $412,000 & working 

drawings $448,000 
 

$8,754,000 project costs to be allocated for construction $8,754,000 ($7,507,500 contract, 
$375,400 contingency, A&E $593,000 & other $278,100) at CCCI 4328 
 

CEQA 
A Notice of Exemption/Determination was filed with the State Clearinghouse on January 29, 
2002 and the waiting period expired on March 6, 2002. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: July 2005 
Complete construction: May 2007 
 
Due Diligence Status 
Due Diligence for this project was completed on February 19, 2004 with no significant issues. 
 
 
Staff Recommendation: Adopt resolution. 
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CONSENT ITEM 
 

CONSENT ITEM – 5 
 

DEPARTMENT OF GENERAL SERVICES (1760) 
CENTRAL PLANT RENOVATION, SACRAMENTO COUNTY 
DGS Project Number DGS 080, DGS Parcel Number 10212 
 
 
Authority: Chapter 157/03; Item 1760-301-0660(1) 
 
 
a. Authorize site selection  
 
 
APPROVED: 
3/0 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM 5 
Department of General Services 

Central Plant Renovation 
 
Action requested 
The requested action will authorize site selection for this project. 
 
Scope Description 
This project is within scope.  The Department of General Services (DGS) Central Plant 
Renovation Project (Project) will implement the mitigation plan (Plan) developed as a result of 
the Central Valley Regional Water Quality Control Board Cease and Desist Order (issued  
March 2002) related to the discharge of heated water into the Sacramento River from the 
operation of the currently run state-owned Central Plant facility (CP facility).  The Plan proposes 
to convert the existing state’s groundwater pumping/river discharge “once through” condenser 
water cooling system, to a closed loop system that is consistent with current industry-wide best 
practices and regulatory standards. 
 
The Project will include the construction of an approximately eight million gallon thermal energy 
storage (TES) tank and numerous cooling towers that need to be located in the vicinity of the 
existing CP facility located on the City of Sacramento block bound by Q & R & 6th & 7th Streets.  
The Project also involves the expansion of the CP facility to accommodate new equipment such 
as chiller(s), boiler(s), pumps, piping and other required ancillary equipment in addition to the 
TES and cooling towers.  Renovation work at the CP facility includes modification of some of the 
existing equipment as well as upgrading the energy management and control center.  This work 
includes constructing a new underground piping distribution system (tunneling system) from the 
CP facility to the TES and cooling tower site(s). 
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DGS's analysis indicates the optimum site to construct the TES and cooling towers is on a 
portion of the County of Sacramento Assessor’s Parcel Numbers 006-0264-001 through  
010 and 020 (city block bound by Q & R & 7th & 8th Streets) of approximately 69,000 sq. ft., 
hereinafter referred to as Block 264.  Specifically, the property consists of the westerly two-
thirds of the north half of Block 264.  This determination was based on the close proximity of the 
TES and cooling towers to the CP facility.  Construction on this site will require less tunneling 
between the CP facility and the TES, (resulting in less disruption to city streets during the 
construction period), and will make for easier and more efficient maintenance and operation of 
the TES.  Additionally, the location of the TES and the cooling towers on Block 264 is the 
simplest and most mechanically efficient.  This will provide for flexibility to effectively service the 
downtown office campus (currently 23 buildings, including the Capitol) by making it possible to 
expand the CP facility in the future if needed, will allow for shop and warehouse space on the 
site, allows for the most effective operation of the cogeneration plant as it would be able to 
power both the chillers and the cooling towers, and is the most cost efficient in both terms of 
initial cost and long term operational cost of the project. 
 
DGS staff is seeking site selection at this time. 
 
Funding and Cost Verification 
This project is within cost.  The Budget Act of 2003, Item 1760-301-0660(1), provides for 
$159,722,000 for acquisition, preliminary plans, working drawings, and construction.  
Specifically, $12,400,000 is available for acquisition as identified in the Capital Outlay Cost, 
Funding and Schedule Summary dated June 6, 2005.  The property interests can be acquired 
with the funds available and in accordance with Legislative intent. 
 
CEQA 
An Environmental Impact Report (EIR) is being prepared for the Project including the acquisition 
component.  The EIR is scheduled for completion in early to mid-2006. 
 
Condition of Property 
The DGS, Environmental Services Section (ESS) conducted a site visit to the proposed Block 
264 acquisition site on May 23, 2005. 
 
The proposed acquisition site consists of surface parking and landscaping.  The site contains a 
small, one-story, former industrial building that has been altered to serve as covered surface 
parking; access to all parking areas is from the City of Sacramento’s alley on the south side of 
the subject property.  Land uses adjacent to the proposed acquisition site include a one-story 
automotive repair shop, the alley running through the center of the block in an east-west 
direction, other surface parking, and a small office building.  Other adjacent land uses include 
State office buildings, a fire station, and DGS’ CP facility.  The proposed acquisition site 
contains a number of mature trees within the parking areas and along the landscape strips on Q 
and 7th Streets. 
 
A Phase I Environmental Site Assessment will be prepared for this property because of the 
urban setting and the likelihood of past industrial usages.  In addition to the Phase I, soils 
testing will be conducted. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is June 2006. 
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Other: 
• The purchase price shall not exceed estimated fair market value as determined by a DGS 

approved appraisal. 
• DGS is not aware of any lawsuits pending concerning the property. 
• There is no relocation assistance involved with the proposed acquisition. 
• The property acquisition agreement will require delivery of title to the property free and clear 

of any mortgages or liens. 
• Due to Federal tax issues associated with the lease revenue bond funding, DGS will attempt 

to negotiate an arrangement whereby the purchase of the property is committed to but the 
actual purchase and close of escrow does not occur until later in 2006. 

 
 
Staff Recommendation: Authorize site selection 
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CONSENT ITEM 
 

CONSENT ITEM – 6 
DEPARTMENT OF GENERAL SERVICES (1760) 
VARIOUS LOCATIONS 
 
Authority: Chapter 303/95, Item 1760-301-0768(2) 
  Chapter 303/95, Item 1760-301-0768(4) 
  Chapter 303/95, Item 1760-301-0768(5) 
  Chapter 303/95, Item 1760-301-0768(6) 
  Chapter 303/95, Item 1760-301-0768(13) 
  Chapter 303/95, Item 1760-301-0768(15) 
  Chapter 303/95, Item 1760-301-0768(16) 
  Chapter 303/95, Item 1760-301-0768(25) 
  Chapter 303/95, Item 1760-301-0768(26) 
  Chapter 303/95, Item 1760-301-0768(28) 
  Chapter 303/95, Item 1760-301-0768(29) 
  Chapter 162/96, Item 1760-301-0768(2) 
  Chapter 162/96, Item 1760-301-0768(3) 
  Chapter 162/96, Item 1760-301-0768(4) 
  Chapter 162/96, Item 1760-301-0768(5) 
  Chapter 162/96, Item 1760-301-0768(7) 
  Chapter 162/96, Item 1760-301-0768(12) 
  Chapter 162/96, Item 1760-301-0768(16) 
  Chapter 282/97, Item 1760-301-0768(1.5) 
   
 
a. Approve reversion of project savings $591,000 
b. Approve projects closeout 
 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 6 
Department of General Services 

Various Locations, Structural Retrofit 
 
Action Requested 
This action will approve the reversion of project savings ($590,932) and projects 
closeout. 
 
Scope Description 
This project is within scope.  In 1990, the Legislature enacted the Earthquake Safety and 
Public Buildings Rehabilitation Bond Act (SB 1250, Torres) authorizing $300 million in general 
obligation bonds of which $250 million was designated for financing the retrofit, reconstruction, 
repair, replacement or relocation of state buildings” which are determined to be seismically 
hazardous.  The projects listed in Attachment A consisted of a “Structural Only” Retrofit.  
Architectural/mechanical/ electrical and hazardous material abatement costs were limited to 
incidental which enabled the structural retrofit.  The additional projects listed were for program 
management and building risk assessment. 
 
Funding and Cost Verification 
The projects were not within cost.  The Public Works Board has previously approved 
augmentations on some of the projects listed in Attachment A. 
 
CEQA 
The Department of General Services certifies that the projects were in compliance with the 
requirements of CEQA. 
 
Project Schedule 
The project schedule is as follows: 
 
Project Completion:  Various (see Attachment A) 
 
Due Diligence Status 
Projects were not required to comply with Due Diligence requirements at the time the projects 
were completed.   
 
 
Staff Recommendation: Approve reversion of project savings and approve the projects 

closeout. 
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Attachment A
PWB Agenda for Closed Projects

Seismic Program

Project Ph Appropriation Number  Appro. Amount 

 Prior Reversion(-
)/      

Augmentation (+) 
Actual 

Expenditures
 Additional Funds 

to Revert 
Date 

Completed

East Block PW 303/95, 1760-301-0768 (2) 172,000$                  (84,000)$                     $88,000 -$                                3/10/1999
San Quentin WC 162/96, 1760-301-0768 (2) 3,752,000$               (3,422,000)$                $330,000 -$                                

C 282/97, 1760-301-0768 (1.5) 5,355,000$               (1,682,500)$                $3,672,500 -$                                

CDC funded augmentation C 324/98, 5240-301-0001(24) 250,000$                  -$                              $250,000 -$                                
   Total 9,529,000$               (5,188,500)$                $4,340,500 -$                                

Dining Rm 2, Bldg. 6 PW 303/95, 1760-301-0768 (4) 145,000$                  (62,000)$                     $83,000 -$                                11/29/2001
Folsom WC 162/96, 1760-301-0768 (3) 1,865,000$               389,600$                    $2,163,346 91,254$                        
   Total 2,010,000$               327,600$                   $2,246,346 91,254$                       

1 Inmate Housing PW 303/95, 1760-301-0768 (5) 805,000$                  (423,000)$                   $382,000 -$                                11/15/2001
Folsom WC 162/96, 1760-301-0768 (4) 6,790,000$               1,434,400$                 $8,021,059 203,341$                      
CDC funded augmentation C 50/99, 5240-301-0001(20) 24,217$                    -$                              $24,217 -$                                
   Total 7,619,217$               1,011,400$                 $8,427,276 203,341$                     

5 Inmate Housing PW 303/95, 1760-301-0768 (6) 250,000$                  (117,000)$                   $133,000 -$                                11/15/2001

Folsom WC 162/96, 1760-301-0768 (5) 3,599,000$               586,800$                    $4,027,363 158,437$                      

   Total 3,849,000$               469,800$                   $4,160,363 158,437$                     

Legislative Office Building P 303/95, 1760-301-0768(13) 1,621,000$               (439,993)$                   $1,181,007 -$                                
terminated 

6/5/98
Sacramento
    Total 1,621,000$               (439,993)$                  $1,181,007 -$                                

Demo 2nd St Garage PWC 303/95, 1760-301-0768(15) 2,900,000$               (1,645,021)$                $1,254,979 -$                                6/27/1998
Los Angeles
   Total 2,900,000$               (1,645,021)$                $1,254,979 -$                               

Water Resources Bldg P 303/95, 1760-301-0768(16) 2,016,000$               (466,000)$                   $1,550,000 -$                               3/12/1997
  Sacramento

WC 162/96, 1760-301-0768(7) 30,160,000$              (30,160,000)$               -$                               
   Total 32,176,000$             (30,626,000)$              $1,550,000 -$                               

Kitchen & Dining, Ione PW 303/95, 1760-301-0768(25) 164,000$                  (70,000)$                     $94,000 -$                               1/25/1999
WC 162/96, 1760-301-0768(12) 1,956,000$               (120,657)$                   $1,799,931 35,412$                        

    Total 2,120,000$               (190,657)$                  $1,893,931 35,412$                       

Building Risk Mgt All 303/95, 1760-301-0768 (26) 750,000$                 $732,341 17,659$                       7/12/2002
   Total 17,659$                       

Jesse Unruh Building P 303/95, 1760-301-0768(28) 840,000$                  -$                              $840,000 -$                               2/27/2002
Sacramento WC 162/96, 1760-301-0768(14) 20,377,000$              (9,888,000)$                $10,415,517 73,483$                        
  Total 21,217,000$             (9,888,000)$                $11,255,517 73,483$                       

Program Management/ All 303/951760-301-0768(29) 600,000$                  -$                              $600,000 -$                               6/13/2002
Peer Review Board 75,000$                    -$                              $63,654 11,346$                       
Program Management/ All 162/96, 1760-301-0768(16) 638,729$                  $638,729 -$                               6/13/2002
Seismic Task Force 54,271$                    $54,271 -$                               
   Total 1,368,000$               -$                             $663,654 11,346$                       

Total add'l reversion 590,932$                      
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CONSENT ITEM 
 

CONSENT ITEM – 7 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
CALIFORNIA HIGHWAY PATROL (2720) 
SALINAS FIELD OFFICE, 19055 PORTOLA DRIVE, MONTEREY COUNTY 
Surplus Parcel Number SSL 482 
 
 
Authority: Chapter 625/91, Section 2 and as restated in 

Chapter 784, Statutes of 1997, Section 9 
 
 
a. Authorize the sale of state surplus property 
 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 7 
Department of General Services 

 California Highway Patrol, Salinas Field Office 
 
Action requested 
The requested action will authorize the sale of state surplus property consistent with the 
staff analysis. 
 
Scope Description 
This project is within scope.  Chapter 625, Statutes of 1991, Section 2 and as restated in 
Chapter 784, Statutes of 1997, Section 9, authorizes the Director of General Services (DGS), 
with the approval of the State Public Works Board, to sell, exchange, or lease, for current 
market value or for any lesser consideration authorized by law and upon those terms and 
conditions and subject to those reservations and exceptions as the Director of General Services 
determines are in the best interest of the state, all or any part of the following real property: 
Real property known as the Salinas CHP Field Office, located at 19055 Portola Drive, Monterey 
County.  The California Highway Patrol has determined that the property is no longer needed for 
its program purposes, and declared it surplus to the agency’s needs in the 1991 Surplus Bill. 
 
Funding and Cost Verification 
The costs associated with the sale of the state surplus property, which will be deducted from the 
gross proceeds of the sale, are administrative staff costs of $38,800.  In addition, CHP paid for a 
tank removal at this site.  No future costs have been identified with the approval of this sale. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is July 2005. 
 
Other 
• Pursuant to Government Code 11011.1 the property was offered to state and local 

governmental agencies with no expressed interest. 
• The approved appraised value of the property is $980,000 dated December 8, 2004. 
• The property was offered at a seal bid auction on February 23, 2005.  There were four 

offers and the bid was awarded to the highest offer of $1,100,000.  Subsequently, the bid 
was awarded to the buyer in second place at $1,029,000 when the original high bidder 
declined to pursue the purchase. 

• The net proceeds of any monies received from the disposition are to be deposited in the 
Motor Vehicle Account pursuant to the 1991 Surplus Bill and because this property was 
purchased with special funds as described in Article XIX of the Constitution. 

• The state shall retain all mineral deposits below a depth of 500 feet and without surface 
rights of entry as required by Section 6407 of the Public Resources Code. 

 
 
Staff Recommendation: Authorize the sale of state surplus property. 
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CONSENT ITEM 
 

CONTENT ITEM – 8 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
CALIFORNIA TAHOE CONSERVANCY (3125) 
SECLINE BEACH ACCESS, PLACER COUNTY 
CTC Project Number ARCTC501, DGS Parcel Number 10358 
 
 
Authority: Chapter 157/03; Item 3125-301-0005(1) & Item 3125-301-0005(3) 
 
 
a. Authorize site selection  
 
 
PULLED. 
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CONSENT ITEM 
 

STAFF ANANLYSIS ITEM – 8 
Department of General Services 
California Tahoe Conservancy 

Secline Beach Access 
 
Action requested 
The requested action will authorize site selection for this project. 
 
Scope Description 
This project is within scope.  The Legislature has approved funding for land acquisition 
pursuant to Section 66907 of the Government Code, which includes the purchase of real 
property or interests therein for the purpose of enhancing public access to Lake Tahoe and to 
provide a site for possible stream environment zone (SEZ) restoration.  This request will 
authorize site selection of a rectangular-shaped parcel containing approximately 0.23 acres 
located on the shoreline of Lake Tahoe. 
 
Funding and Cost Verification 
This project is within cost.  Chapter 157, Budget Act of 2003, Items 3125-301-0005(1) and 
3125-301-0005(3), provide $5,500,000 between the two appropriations for the acquisition of 
land or interests therein, as well as for site improvements, related to Public Access & Recreation 
and Stream Environment Zone & Watershed Restoration.  The property interest can be acquired 
with the funds available and in accordance with Legislative intent. 
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on June 1, 2005, and the waiting 
period expired on July 5, 2005. 
 
Condition of Property 
Department of General Services, Environmental Services Section (ESS) staff conducted a site 
visit to the Secline Beach Access property on May 31, 2005.  The 0.23-acre parcel is located 
near the intersection of Highways 267 and 28 in Kings Beach, Placer County, California.  The 
parcel is designated as Lot 14, Block "S" in the WoodVista Subdivision.  Lot 14 (APN 117-180-
038) is developed and partially covered with asphalt paving.  Improvements on the parcel 
include two conex (metal) storage boxes, a single-story wood building housing Bervid Custom 
Building and the Sweetbriar Development Company, and a small free standing wooden outdoor 
shed.  In addition to the improvements on the parcel, there is a canoe/kayak storage frame 
containing six or seven water craft, possible creosote treated ties, other wood piled up against 
the west side of the building, a pile of metal debris, a metal streetlight fixture, and two partially 
buried 1-inch PVC pipes running north/south toward the lake.  A wooden box containing two 
cameras with a coaxial cable and two wires running into the fifth window of the building was 
observed in a pine tree behind the building.  The cameras were aimed toward the beach area of 
the property. 
  
A Phase I Environmental Site Assessment report was not available.  Tahoe Conservancy staff 
has indicated that as a condition of the escrow, the current property owners are required to 
demolish the existing improvements and remove all personal property.  At the time of 
demolition, a state inspector will be present to determine if any discolored soils are unearthed 
during the demolition activities.  If obvious discolored soils are observed, the Grantor will be 
required to remediate the soil to the state's satisfaction.  In addition, the Grantor will indemnify 
the state against any liabilities associated with hazardous materials, if found, for which they are 
responsible.  No potential problems with hazardous materials, e.g., ground and/or vegetation 
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staining were observed during the ESS site visit and the property is compatible with the 
proposed future use 
 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is September 2005. 
 
Other: 
• The purchase price shall not exceed estimated fair market value as determined by a DGS 

approved appraisal.  DGS staff estimates the appraisal to be $700,000. 
• The California Tahoe Conservancy (CTC) is not aware of any lawsuits pending concerning 

the property.  The property acquisition agreement will require delivery of title to the property 
free and clear of any mortgages or liens. 

• The property is currently improved with one concrete block duplex building, two small sheds 
and a paved parking area.  The duplex is occupied on one side by a commercial tenant and 
the other side by a residential tenant and the parking lot is used to store construction 
equipment.  The plan is to clear the site of all existing improvements and improve the 
property for use by the pubic as beach access.  DGS will prepare a relocation plan and 
entitlement report to determine relocation benefits prior to acquisition approval by PWB.  

• The site is currently a fenced private property and the existence of any implied dedication 
claim for access by the public from the road to the beach is not considered detrimental since 
beach access is the proposed use.  Further there is no evidence that all of the rights for a 
prescriptive rights claim, including hostile and notorious use to the exclusion of all others, 
have been made, let alone perfected by any potential claimant.  As such, and because the 
property will have public access, staff does not feel this is or will be an issue to the state. 

• CTC may, after acquisition, perform additional site restoration work.  Once this work is 
completed under CTC's established budget for such work, CTC's ongoing management 
obligation will be limited to managing the property for passive public access use, at an 
estimated cost of between $1,000 and $2,000 annually. 

• The subject property is accessible from Highway 28 and is located near the intersection of 
Highway 267 in Placer County. 

 
 
Staff Recommendation: Authorize site selection 
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CONSENT ITEM 
 

CONSENT ITEM – 9 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
TOMALES BAY STATE PARK, MILLERTON UPLANDS 
MARIN COUNTY 
DPR Parcel Numbers 8250-01, DGS Parcel Number 10280 
 
 
Authority: Chapter 52/00, Item 3790-301-0005(9) as re-appropriated by 

Chapter 157/03, Item 3790-490-0005(1)(9)  
Chapter 106/01, Item 3790-301-0005(27) as re-appropriated by 
Chapter 208/04, Item 3790-491-0005(2)(27) 

 
 
a. Authorize acquisition 
 
 
APPROVED: 
3/0 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 9 
Department of General Services 

Department of Parks and Recreation, 
Tomales Bay State Park, Millerton Uplands 

 
Action requested 
The requested action will authorize acquisition consistent with staff analysis. 
 
Scope Description 
This project is within scope.   The Legislature approved funding from Proposition 12: Safe 
Neighborhood Parks, Clean Water, Clean Air, and Coastal Protection Bond Fund for new 
acquisitions for the State Park System without specifying particular parcels.  This request will 
authorize the acquisition of approximately 12 acres located adjacent to the existing Tomales 
Bay State Park.  The property is surrounded on three sides by the existing state park and the 
acquisition will protect the scenic view shed.  In addition, the existing trail network over the 
adjacent portion of the state park may someday be extended to this parcel. 
 
Funding and Cost Verification 
This project is within cost.  The funding source for the purchase are Chapter 52/00,  
Item 3790-301-0005(9) as re-appropriated by Chapter 157/03, Item 3790-490-0005(1)(9) and 
Chapter 106/01, Item 3790-301-0005(27) as re-appropriated by Chapter 208/04, 
Item 3790-491-0005(2)(27).  The property can be acquired with the remaining funds and in 
accordance with Legislative intent. 
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$855,00 total project costs 
 

$3,000 project costs previously allocated (DGS staff costs) 
 

$853,000 project costs to be allocated: $850,000 acquisition and approximately  
$2,500 in overhead costs 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on May 12, 2005, and the waiting 
period expired on June 16, 2005. 
 
Project Schedule 
 
The anticipated close of escrow is August 2005. 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff conducted 
a site visit to the Tomales Bay State Park on April 13, 2005.  The acquisition consists of an 
approximately 11.8-parcel (APN 106-220-26) of vacant land located at 16148 State Route One, 
Point Reyes Station, in an unincorporated area of Marin County, California.  The only 
improvements on the property are two wells and a wooden tent platform. 
 
A Phase I Environmental Assessment Report is not available for this property and is not 
deemed necessary given the physical setting of the parcel.  No potential problems with 
hazardous materials were observed during the ESS site visit and the property is compatible with 
the proposed future use, i.e., open space. 
 
Other: 
• The State Public Works Board approved this project for site selection on June 10, 2005.  
• The purchase price does not exceed estimated fair market value as determined by a DGS 

approved appraisal.  
• DPR is not aware of any lawsuits pending concerning the property. The Property Acquisition 

Agreement will require delivery of title to the property free and clear of any mortgages or 
liens. 

• The property is unoccupied. 
• There is no relocation assistance involved with this project. 
• There is no implied dedication applicable to this property. 
• Given the relative size and proposed use of this property as scenic view shed, DPR has 

certified that no additional state resources will be needed to manage this property in the 
foreseeable future. 

• Any changes to public access, development, or resource needs will be addressed through 
the normal budget process. 

 
 
Staff Recommendation: Authorize acquisition. 
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CONSENT ITEM 
 

CONSENT ITEM – 10 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF HEALTH SERVICES (4260) 
ANIMAL LABORATORY, 6250 LAMBIE RD., SOLANO COUNTY 
Surplus Parcel Number SSL 615 
 
 
Authority: Chapter 770/00 
 
 
a. Authorize the sale of state surplus property 
 
PULLED. 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 10 
Department of General Services 
Department of Health Services 

Animal Laboratory, 6250 Lambie Road 
 
Action requested 
The requested action will authorize the sale of state surplus property consistent with the 
staff analysis. 
 
Scope Description 
This project is within scope.  Chapter 770, Statutes of 2000, authorizes the Director of 
General Services (DGS), with the approval of the State Public Works Board, to sell, exchange, 
lease, or transfer, for current market value or for any lesser consideration authorized by law and 
upon those terms and conditions and subject to those reservations and exceptions as the 
Director of General Services determines are in the best interest of the state, all or any part of 
the following real property:  Real property known as the Lambie Road Animal Laboratory, 
consisting of approximately 49 acres of irregularly shaped property, that is a portion of 
assessor’s Parcel No. 048-010-210, located at 6250 Lambie Road in Solano County.  The 
Department of Health Services has determined that the property is no longer needed for its 
program purposes, and declared it surplus to the agency’s needs.  
 
Funding and Cost Verification 
The costs associated with the sale of the state surplus property are administrative staff costs of 
$12,000 and environmental review costs of $30,000 which will be paid from the gross proceeds 
of the sale.  No future costs have been identified with the approval of this sale. 
 
Project Schedule 
The project schedule is as follows: 
The anticipated close of escrow is July 2005. 
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Other 
• Pursuant to Government Code Section 11011.1 the property was offered to state and local 

governmental agencies and the Department of Forestry and Fire Protection expressed an 
interest, but ultimately declined acquiring the property at fair market value when Forestry 
determined that it would not be essential to the operation of their conservation camp.  

• The approved market value of the property is $380,000 dated September 2004.  Factors 
reducing the value of the property include voter approved (1995 Proposition A) county 
restrictions on the use of the land, lack of a potable water source, and rural location 
adjacent to an inmate conservation camp.  Property use would be limited to cattle and 
sheep rangeland. 

• The property was offered at a seal bidding auction on February 23, 2005.  There were 
multiple offers and the bid was awarded to the highest net offer to the state of $651,000. 

• Pursuant to Article III, Section 9 of the California Constitution, the net proceeds of any 
monies received from the disposition are to be used to pay principal and interest on bonds 
issued pursuant to the Economic Recovery Bond Act.   

• The sale is subject to 100 percent mineral rights reservation owned of the United States 
Federal government.  These rights were retained through a reservation in the Quit Claim 
deed when the property was conveyed to the State of California in June of 1964. 

 
 
Staff Recommendation: Authorize the sale of state surplus property. 
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CONSENT ITEM 
 

CONSENT ITEM – 11 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
EMPLOYMENT DEVELOPMENT DEPARTMENT (7100) 
OFFICE BUILDING, 660 TULE STREET, MENDOTA, FRESNO COUNTY 
Surplus Parcel Number SSL 488 
 
 
Authority: Chapter 391/94 
 
 
a. Authorize the sale of state surplus property 
 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 11 
Department of General Services 

Employment Development Department 
Employment Development Department, 660 Tule Street, Mendota 

 
Action requested 
The requested action will authorize the sale of state surplus property consistent with the 
staff analysis. 
 
Scope Description 
This project is within scope.  Pursuant to Government Code Section 11011.1 and as 
authorized by Chapter 391 Statutes of 1994, the Director of the Department of General Services 
(DGS) with the approval of the State Public Works Board may sell or lease for current market 
value only, all or part of approximately 0.43 acre, with a 3,600 square foot modular structure 
used as office space by the Employment Development Department at 660 Tule Street, 
Mendota, Fresno County.  The Employment Development Department has determined that the 
property is no longer needed for its program purposes, and declared it surplus to the agency’s 
needs in 1994. 
 
Funding and Cost Verification 
The costs associated with the sale of the state surplus property are administrative staff costs of 
$61,200 which will be paid from the gross proceeds of this sale.  No future costs have been 
identified with the approval of this sale. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is July 2005. 
 
Other 
• Pursuant to Government Code Section 11011.1 the property was offered to state and local 

governmental agencies with no expressed interest. 
• The approved appraised value of the property is $179,000 with the U.S. Department of 

Labor maintaining a 77 percent equity interest position in the property. 
• The property was purchased by a private party at the appraised value of $179,000. 
• Pursuant to Unemployment Insurance Code Section 1591, the net proceeds of any monies 

received from the disposition are to be deposited in the Employment Development 
Department Building Fund, because this property was amortized with federal funds paid out 
of the Unemployment Fund. 

• The state shall retain all mineral deposits below a depth of 500 feet and without surface 
rights of entry as required by Public Resources Code Section 6407. 

• DGS indicates that the administration cost are much higher than usual because there had 
been several prior unsuccessful attempts to sale this property since it was declared surplus 
in 1994.  Each attempt costs several thousand dollars in advertising costs and staff time. 

 
 
Staff Recommendation: Authorize the sale of state surplus property. 
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CONSENT ITEM 
 

CONSENT ITEM – 12 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF THE MILITARY (8940) 
SAN JOSE ARMORY, 240 NO. 2ND STREET. SAN JOSE, SANTA CLARA COUNTY 
Surplus Parcel Number SSL 625 
 
 
Authority: Chapter 258/03  
 
 
a. Authorize the sale of state surplus property 
 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 12 
Department of General Services 

Department of the Military 
San Jose Armory, 240 No. 2nd Street, San Jose 

 
Action requested 
The requested action will authorize the sale of state surplus property consistent with the 
staff analysis. 
 
Scope Description 
This project is within scope.  Chapter 258, Statutes of 2003, authorizes the Director of 
General Services (DGS), with the approval of the State Public Works Board, to sell, exchange, 
or lease, for current market value or for any lesser consideration authorized by law and upon 
those terms and conditions and subject to those reservations and exceptions as the Director of 
General Services determines are in the best interest of the state, all or any part of the following 
real property:  Real property known as the San Jose Armory, located at 240 No. 2nd Street, 
San Jose in Santa Clara County and consisting of a 22,000 square foot structure on 0.45 acre.  
The Department of the Military has determined that the property is no longer needed for its 
program purposes, and declared it surplus to the agency’s needs.  
 
Funding and Cost Verification 
The costs associated with the sale of the state surplus property are administrative staff costs of 
$30,000 which will be paid from the gross proceeds of the sale.  No future costs have been 
identified with the approval of this sale. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is July 2005 
 
Other 
• Pursuant to Government Code Section 11011.1 the property was offered to state and local 

governmental agencies with no expressed interest. 
• In February 2005, the property was auctioned at a sealed bidding and the accepted bid was 

$1,800,000.  The bid is $750,000 over the July 2004 appraised value of $1,050,000. 
• Upon confirmation by the Attorney General's Office, the net proceeds of any monies 

received from the disposition are to be deposited in the Department of the Military Armory 
fund established in the Military and Veterans Code Section 435, and shall be available for 
appropriation in accordance with that section. 

• The State shall retain all mineral deposits below a depth of 500 feet and without surface 
rights of entry as required by Public Resources Code Section 6407. 

 
 
Staff Recommendation: Authorize the sale of state surplus property. 
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CONSENT ITEM 
 

CONSENT ITEM – 13 
 

DEPARTMENT OF HEALTH SERVICES (4260) 
SACRAMENTO HEADQUARTERS, BUILDING 173 
EAST END COMPLEX, SACRAMENTO COUNTY 
Emergency Operations Center 
 
 
Authority: Pending Enactment of Budget Act of 2005 
 
 
a. Approve preliminary plans 
 
 
APPROVED CONTINGENT ON PASSAGE OF BUDGET WITHOUT VETOES: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 13 
Department of Health Services 

Sacramento Headquarters, Building 173 
Emergency Operations Center  

 
Action requested 
The requested action will provide approval of preliminary plans of this project. 
 
Scope Description 
This project is within scope.  The project will renovate existing space within the East End 
Complex to provide an 18,707 net usable square foot Emergency Preparedness Office with a 
fully functional Emergency Operations Center (EOC).  Major project components include hard 
walled rooms, infrastructure cabling, electrical modifications to allow the EOC to be placed on 
emergency generator power, new interior glazing and blinds and the installation of new 
antennae and satellite dish. 
 
Funding and Cost Verification 
This project is within cost. 
 
$1,266,000 total estimated project costs 

 
$27,000 project costs previously allocated:  preliminary plans  

 
$1,239,000 project costs to be allocated:  working drawings $70,000 and construction 

$1,239,000 ($864,000 contract, $61,000 contingency, and $244,000 A&E) 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on 6/2/2005 and the waiting 
period will expire on 7/7/2005. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans: July 2005 
Approve working drawings: August 2005 
Complete construction: January 2006 
 
Due Diligence Status 
Due diligence for the East End Complex was completed November 15, 2002.  This project lies 
entirely within Building 173 of the East End. 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEM 
 

CONSENT ITEM – 14 
DEPARTMENT OF DEVELOPMENTAL SERVICES (4300) 
PORTERVILLE DEVELOPMENT CENTER, PORTERVILLE, TULARE COUNTY 
96-Bed Forensic Residential Expansion and Forensic Recreation and Activity Center Projects 
 
Authority: Chapter 157/03, Item 4300-301-0660 (2) 
  Chapter 157/03, Item 4300-301-0660 (1) 
  Public Contract Code Section 10127 
 
a. Approve combining the 96 Bed Forensic Expansion and Forensic Recreation and 

Activity Center projects as a single project for bidding purposes. 
 
APPROVED: 
3/0 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 14 
Department of Developmental Services 

Porterville Development Center, Porterville, Tulare County 
96-Bed Forensic Residential Expansion 

 
Action Requested 
Approve combining the 96 Bed Forensic Expansion and Forensic Recreation and Activity 
Center projects as a single project for bidding purposes. 
 
Scope Description 
These two projects are both within scope.  This agenda item requests to combine the above 
projects into one (1) construction bid.  The request is made because the two projects are 
adjacent to each other and are designed to support the forensic population at Porterville 
Developmental Center.  The best interests of the State will be served by combining the two 
projects into one bid. 
  
The 96 bed forensic residential unit expansion project will construct and provide infrastructure 
for future residential units.  Project scope includes, 6 each, 9,316 square feet (sf) forensic 
residential units totaling (55,896 sf) and a protective services facility (10,000 sf).  Site 
improvements include, new water well with 500,000 gallon storage tank, perimeter fencing 
(14,000 linear feet [lf]), new sallyports, storm drainage retention ponds, and paved roads for 
access and perimeter security (11,400 lf).  An emergency generator building (900 sf) with 
generator will be constructed. Several small existing structures will be demolished. 
 
The Forensic Recreation and Activity Center project will provide for the construction of a new 
16,140 sf recreational facility and swimming pool complex.  The main facility will be a single 
story structure with concrete floor slab, masonry walls, metal roofing insulation, fire sprinklers, 
air conditioning, and electrical systems.  Interior includes multi-purpose room, showers, 
restrooms, serving kitchen, and storage rooms.  Site improvements consist of a building pad, 
underground utilities, and concrete walkways. The 2,087 sf pool will have disabled access, 
covered, patio area, and concrete decking.  A 665 sf building will be constructed to house the 
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pool equipment. 
 
Funding and Project Cost Verification 
Both projects are within cost. 
 
96 Bed Forensic Expansion project: 
 
$56,824,000 total estimated project costs 

 
$6,064,000 project costs previously allocated:  preliminary plans $2,659,000; working 

drawings $3,405,000 
 

$50,760,000 project costs to be allocated: construction $50,760,000 ($43,405,000 contract, 
$2,170,000 contingency, $2,418,000 A&E services and $2,767,000 other project 
costs) 
 

Forensic Recreation and Activity Center project. 
 

$6,495,000 total estimated project costs 
 

$706,000 project costs previously allocated:  preliminary plans $357,000; working drawings 
$349,000 
 

$5,789,000 project costs to be allocated: construction $5,789,000 ($4,854,000 contract, 
$243,000 contingency, $437,000 A&E services and $255,000 other project costs) 
 

CEQA 
For each project, a Notice of Determination for was filed with the State Clearinghouse on 
June 4, 2004. The waiting period for litigation expired on July 4, 2004. 
 
Project Schedule 
The project schedule is as follows: 
Approve preliminary plans: July 2004 
Approve working drawings: July 2005 
Complete construction: July 2007 
 
Due Diligence 
Due Diligence is anticipated to be completed by June, 2005. 
 
 
Staff Recommendation: Approve combined bids. 
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CONSENT ITEM 
 

CONSENT ITEM – 15 
 
DEPARTMENT OF MENTAL HEALTH (4440) 
METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY 
Construct New Kitchen and Remodel Satellite Serving Kitchens 
 
 
Authority:   Chapter 157/03, Item 4440-301-0660 (2) 
  Chapter 208/04, Item 4440-301-0001 (1)  
  Pending Enactment of Budget Act of 2005 
 
 
a. Approve preliminary plans 
 
 
APPROVED CONTINGENT ON PASSAGE OF BUDGET WITHOUT VETOES: 
3/0 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 15 
Department of Mental Health  

Metropolitan State Hospital, Norwalk,  
Construct New Kitchen and Remodel Satellite Serving Kitchens 

 
Action requested 
The requested action will provide approval of preliminary plans. 
 
Scope Description 
This project is within scope. This project will construct a new single story central kitchen 
facility and will renovate six existing satellite kitchens and dining facilities.  The new kitchen 
includes overhead fire sprinkler system, new kitchen equipment, cook/chill system, high 
capacity food storage racks, large freezers, 48 inches high receiving dock with four overhead 
coiling doors, and a new 300 kilovolt emergency generator.  Satellite kitchen improvements 
includes; new kitchen equipment, seamless epoxy floors, ceramic tile walls, and finishes and 
equipment. 
 
Funding and Cost Verification 
This project is within cost.  Chapter 157, Statutes of 2003, Item 4440-301-0660 (2) 
appropriated $18,726,000 for the total estimated project costs of both the central kitchen facility 
and the satellite kitchens and dining facilities.  As lease revenue bond financing was deemed 
inappropriate for the satellite kitchens renovation component of the project, a decision was 
made to replace the satellite kitchens component with General Fund rather than lease revenue 
bonds.  As a result, Chapter 208, Statutes of 2004, Item 4440-301-0001 (1) appropriated 
$259,000 for working drawings for the satellite kitchens and Item 4440-496 (1) reverted 
$3,873,000 in lease revenue bonds that were previously allocated for the satellite kitchen 
component. 
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For the satellite kitchens component, the 2005 Budget Act, Chapter XXX, Statutes of 2005, 
Item 4440-491 (1) reappropriates the $259,000 General Fund for working drawings and 
Item 4440-301-0001 (1) appropriates $5,282,000 General Fund for the construction phase of 
the satellite kitchens.  For the main kitchen component, the 2005 Budget Act  
Item 4440-496 (2, 2) reverts $14,021,000 in lease revenue bonds allocated for working 
drawings and construction and Item 4440-301-0660 (1) appropriates $18,030,000 for working 
drawings and construction, thereby bringing total project authority provided through budget acts 
to $24,403,000.  In addition, the PWB approved an $80,000 augmentation for preliminary plans 
as a delegated item in October 2004, thereby bringing cumulative project authority to 
$24,483,000. 
 

$24,483,000 total estimated project costs 
 

$912,000 project costs previously allocated: preliminary plans $912,000 
 

$23,571,000 project costs to be allocated:  working drawings $1,145,000 ($259,000 satellite 
kitchens, and $886,000 main kitchens) and construction $22,426,000 
[$5,282,000 satellite kitchens ($4,320,000 contract, $302,000 contingency, 
$319,000 A&E and $341,000 other) and $17,144,000 main kitchen 
($13,859,000 contract, $693,000 contingency, $759,000 A&E, $697,000 
Agency Retained and $1,136,000 other)] 
 

 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on November 24, 2004.  The 
comments period expired on January 2, 2005.  The project qualified for Categorical Exemption, 
Class 1, Section 15301. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans: July 2005 
Approve working drawings: March 2006 
Award contract: August 2006 
Complete construction: January 2008 
 
Due Diligence Status 
Due Diligence was completed on October 18, 2004. 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEM 
 

CONSENT ITEM – 16 
 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
DEUEL VOCATIONAL INSTITUTION, TRACY, SAN JOAQUIN COUNTY 
Groundwater Treatment/Non-Potable Water Distribution System 
 
 
Authority: Chapter 208/04, Item 5240-301-0001 (3), 61.06.029 
 
 
a. Approve preliminary plans 
 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 16 
Department of Corrections and Rehabilitation 

Deuel Vocational Institution, Tracy,  
Groundwater Treatment/Non-Potable Water Distribution System 

 
Action Requested 
The requested action will approve preliminary plans. 
 
Scope Description 
This project is within scope.  This project includes construction of a water treatment plant and 
non-potable water distribution system at the Deuel Vocational Institution.  The project includes 
groundwater treatment by reverse osmosis (RO), a water regulating tank, brine drying, and 
disposal and electrical system upgrades to accommodate the RO system and drying process.  
The non-potable water distribution system will include a pumping system, storage tank, new 
transformer and motor control circuits, and piping. 
 
Funding and Project Cost Verification 
This project is within cost.   
 

$24,511,000 total estimated project cost  
 

$624,000 project costs previously allocated: preliminary plans $624,000 
 

$23,887,000 project costs to be allocated: working drawings $1,088,000; construction 
$22,799,000 (contract $20,446,000; contingency $1,022,000; agency retained 
$112,000; project administration $1,219,000) 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on May 5, 2005, and the 
waiting period for litigation expires on June 3, 2005. 
 
Project Schedule 
The project schedule is as follows  
 
Approval of working drawings : July 2006 
Construction completion:  February 2008 
 
Due Diligence Status 
Due Diligence is anticipated to be completed by July 2005. 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEM 
 

CONSENT ITEM – 17 
 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
HIGH DESERT STATE PRISON AND CALIFORNIA CORRECTIONAL CENTER, 
LASSEN COUNTY 
Arsenic Removal from Potable Water Supply 
 
 
Authority: Chapter 208/04, Item 5240-301-0001 (9), 61.33.003 

 
 

a. Approve preliminary plans 
 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 17 
Department of Corrections and Rehabilitation 

High Desert State Prison and California Correctional Center,  
Arsenic Removal from Potable Water Supply 

 
Action Requested 
The requested action will approve preliminary plans. 
 
Scope Description 
This project is within scope.  This project will provide a Granular Iron Media (GIM) water 
treatment plant with a maximum capacity of 3.2 million gallons per day, a solar pond, new piping 
for the source water system, and electrical upgrades.  The GIM facilities will supply drinking 
water to two institutions, High Desert State Prison and California Correctional Center.  The 
proposed 2005/2006 Governor’s Budget includes $800,000 for the working drawing phase of 
this project. 
 
Funding and Project Cost Verification 
This project is within cost. 
 

$8,575,000 total estimated project cost 
 

$845,000 project costs previously allocated:  preliminary plans $845,000 
 

$7,730,000 project costs to be allocated:  working drawings $800,000; project 
administration $1,146,000; agency retained $108,000; and construction 
$5,676,000 ($5,406,000 contract, $270,000 contingency) 
 

CEQA 
A Mitigated Negative Declaration was sent out for public review April 25, 2005.  After public 
comments are incorporated the final document will be filed with the State Clearinghouse 
followed by a litigation waiting period scheduled to be completed in late June 2005. 
 
Project Schedule: 
The project schedule is as follows: 
 
Approve preliminary plans:   July 8, 2005 
Complete working drawings:   April 2006 
Start construction:    October 2006 
Complete construction:   November 2007 
 
Due Diligence: 
Estimated completion July 2005.  
 
 
Staff Recommendation:  Approve preliminary plans. 
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CONSENT ITEM 
 

CONSENT ITEM – 18 
 

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CALIFORNIA STATE PRISON�KERN COUNTY AT DELANO II 
 
Authority: Chapter 54/99, Item 5240-802-0001, Item 5240-801-0660.268, 

61.39.001 
 
 
a. Approve new agency retained item 
b. Approve use of Inmate Day Labor 
c. Approve redirection of existing project authority 
d. Approve augmentation $2,639,000 

(13.8 percent of total appropriation) 
 
 

APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 18 
Department of Corrections and Rehabilitation 

California State Prison—Kern County at Delano II, 
 
Action Requested 
The requested actions will approve the use of Inmate Day Labor (IDL) resources pursuant 
to Public Contract Code Section 10103.5, establish a new line item within the agency 
retained cost category, approve a redirection of existing project authority, and provide an 
augmentation to the project. 
 
Scope Description 
This project is within scope.  The California State Prison—Kern County at Delano II 
(Delano II) project consists of constructing a maximum-security State prison for male inmates 
located near the city of Delano in Kern County.  The project, when completed, will add a total of 
2,248 cells to the California prison system, together with a 400-bed Level I support services 
facility. 
 
Funding and Cost Verification 
This project is not within cost.  The California Department of Corrections and Rehabilitation 
(DCR) is requesting approval of an augmentation which is needed to remedy various 
deficiencies in the project budget.  The augmentation would increase the budget for group II 
equipment, agency retained, and construction contingency.  The Department’s Health Care 
Services Division completed a review of the medical and mental health equipment in the  
Delano II group II equipment list generated in 2001.  In their review, they identified modifications 
to the medical/mental health equipment in the list that are necessary in order to meet the current 
level of care required to perform their functions.  These additions, changes, and deletions to the 
group II equipment list resulted in a net cost increase of $408,000. 
 
Also an augmentation to agency retained costs for $1,011,000 is necessary for the owner-
controlled insurance program, telecommunications, and a recycled water irrigation system. The 
original premium for the owner-controlled insurance program was based on estimated values for 
construction and payroll.  The premium was subject to an increase if the estimates were 
exceeded by five percent.  Coverage terminated January 30, 2005, and both estimates 
exceeded the allowance.  The final adjustment in cost is being made, and the additional 
premium is projected to be $350,000.  Additionally, due to schedule delays, there was an 
extension to the excess liability insurance at a cost of $31,000. An increase of $230,000 is 
needed for telecommunications costs to cover additional engineering time and programming of 
equipment, additional data and voice infrastructure, and the purchase of additional telephones 
and switch related equipment.  In addition the Department is requesting approval for a new 
agency retained item and the use of Inmate Day Labor for an upgrade to the recycled water 
irrigation system for the effluent disposal property and the removal of abandoned structures. 
Solicitations were released seeking farmers willing to lease the property and upgrade the 
existing irrigation system, but there were no lessees willing to undertake the upgrade. 
Therefore, DCR requested a quote from one of the construction contractors to perform the 
irrigation system work and received a cost estimate of $470,000.  DCR also requested a cost 
estimate from its IDL program for the work, and they provided an estimate of $400,000. 
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There are numerous open disputes with three of the bid package contractors.  These disputed 
costs are based on various assertions, the key ones being: alleged delays caused by Real 
Estate Services Division inspection, alleged conflicts in the structural steel work for the bridges 
between the housing and secure support buildings, alleged extended general conditions 
associated with making milestone adjustments for the yard walls, general conditions alleged to 
be caused by fire life safety design deficiencies, alleged direct costs and extended general 
conditions related to the remediation of extensive mold, and failure to allow the contractor to use 
high lift grouting.  Increasing the construction contingency budget would allow the Department to 
begin to negotiate settlements for some of the bid package disputes.  Therefore DCR is 
requesting approval to redirect $1,389,930 of surplus project authority from the preliminary 
plans, working drawings, and construction contract budgets to the construction contingency 
budget.  Additionally an augmentation of $1,220,000 is being requested to further increase the 
construction contingency budget. 
 
$381,831,000 total estimated project cost  

 
$379,192,000 project costs previously allocated: acquisition $5,072,000; preliminary plans 

$4,690,000; working drawings $6,067,000; project administration $33,736,000; 
long lead $1,084,000; group II equipment $11,853,000; agency retained 
$18,993,000; and construction $297,697,000 (contract $267,916,000; 
contingency $24,514,000; A&E $5,267,000) at CCCI 3846 
 

$2,639,000 proposed augmentation: agency retained $1,011,000; group II equipment 
$408,000; and construction $1,220,000 (contingency $1,220,000)  
 

CEQA 
The Department certifies CEQA requirements have been met.  A Notice of Determination was 
filed with the State Clearinghouse on June 9, 2000.  During the litigation period for the project, a 
lawsuit was filed.  After the Department completed a court-ordered revision to the Cumulative 
Impacts Analysis of the Subsequent Environmental Impact Report, a new Notice of 
Determination was filed with the State Clearinghouse on December 13, 2001, and the waiting 
period expired on January 14, 2002.  On April 4, 2002, the court issued a decision finding the 
Revised Cumulative Impacts Analysis to be adequate and that all CEQA requirements had been 
met.  A Notice of Appeal was filed on July 9, 2002.  The 5th Court of Appeals heard the matter 
on August 11, 2003, and issued a ruling favorable to the State of California on August 18, 2003, 
affirming the lower court’s decision. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction:  May 2005 
 
Due Diligence Status 
Due Diligence was completed on September 3, 2003. 
 
 
Staff Recommendation: Approve the use of Inmate Day Labor, approve a new agency 

retained item, approve a redirection of existing project 
authority, and approve an augmentation. 
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CONSENT ITEM 
 

CONSENT ITEM – 19 
 
DEPARTMENT OF CORRECTIONS (5240) 
CALIFORNIA INSTITUTION FOR WOMEN, 
FRONTERA, SAN BERNARDINO COUNTY 
Correctional Treatment Center, Phase II 
 
Authority: Chapter 324/98, Item 5240-301-0001 (23) 
  Chapter 52/00, Item 5240-301-0001 (29) 
 
a. Approve project augmentation $251,000 
 (1.96 percent of total project) 
 (2.13 percent of construction) 
b. Approve use of Inmate Day Labor  
c. Establish a new agency retained line item 
 
APPROVED: 
3/0 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS – ITEM 19 
Department of Corrections 

California Institution for Women, Frontera,  
Correctional Treatment Center, Phase II 

 
 

Action Requested 
The requested action will approve an augmentation for this project, approve the 
utilization of Inmate Day Labor resources pursuant to the Public Contract Code 
Section 10103.5, and establish a new agency retained line item. 
 

Scope Description 
This project is within scope.  The scope of the proposed project provides for the construction 
of a new stand-alone 30,646 square foot health care facility that will be licensed as a 
Correctional Treatment Center (CTC). 
 
Funding and Cost Verification 
This project is not within cost.  The California Institution for Women, CTC project is monitored 
under the Budd v. Cambra litigation, which requires that this facility be licensed, or the California 
Department of Corrections will be held in contempt of court.  Due to a material breech in their 
contract, the General Contractor was released from their control of the work.  Since that time the 
Department of General Services (DGS), and the Bonding Company have negotiated a takeover 
agreement, which allowed the project to be completed by another construction firm. 
Although construction of the CTC is complete, it has been determined the water pressure in the 
CTC is not adequate due to infrastructure and various contractor construction deficiencies that 
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must be resolved prior to project acceptance. 
 
 
This request will authorize the funding necessary to have DGS continue project management 
activities, including resolving all remaining contractor defects, and any warranty issues after 
project acceptance.  It will also establish a new line item within agency retained to allow the 
Inmate Day Labor Program to proceed with construction to mitigate the water pressure issue, 
and recognizes additional guarding costs. 
 
$13,524,000 total estimated project costs 

 
$13,273,000 project costs previously allocated: preliminary plans $399,000; working drawings 

$704,000; construction $12,170,000; (contract $8,712,000; contingency  
$1,065,000; project administration $1,926,000; agency retained $467,000) 
 

$251,000 augmentation:  construction phase (project administration $130,000, and agency 
retained $121,000) 
 

CEQA 
CDC certifies that it has complied with the requirements of CEQA for this project.  A Notice of 
Exemption was filed with the State Clearinghouse on September 1, 1999, and the waiting period 
expired on October 1, 1999, with no public comment. 
 

Project Schedule 
The project schedule is as follows: 
Approve preliminary plans:    October 1999 
Approve working drawings:    April 2001 
Complete construction:  February 2006 
 
 
Staff Recommendation: Approve an augmentation for this project, approve the 

utilization of Inmate Day Labor resources pursuant to the 
Public Contract Code Section 10103.5, and establish a new 
agency retained line item. 
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CONSENT ITEM 
 

CONSENT ITEM – 20 
 
CALIFORNIA STATE UNIVERSITY (6610) 
DOMINGUEZ HILLS CAMPUS, LOS ANGELES COUNTY 
Educational Resource Center Addition 
 
 
Authority: Chapter 208/04, 6610-301-6041(1.7) 
 
 
a. Approve preliminary plans 
 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 20 
California State University 
Dominguez Hills Campus 

Educational Resource Center Addition 
 
Action requested 
The requested action will provide approval of preliminary plans. 
 
Scope Description 
This project is within scope.  Construct a 104,099 assignable square feet (asf)/150,800 gross 
square feet (gsf) library addition to the existing 105,000 asf/152,000 gsf, 34-year-old Leo F. 
Cain Educational Resources Center (ERC).  The ERC addition, combined with the existing 
facility, will provide sufficient resource information space to serve 12,000 full time equivalent 
students.  The combined project will provide for 83,771 asf in book stacks area, of which, 
16,571 asf will be in Movable Aisle Compact Storage.  The combined project will also provide 
63,552 asf in student reader stations, 18,225 asf in technical processing and public service 
areas and 2,538 asf to provide faculty development services in the Center for Teaching and 
Learning.  In a subsequent phase, the existing library building will be remodeled to update the 
existing building systems and structure and to reorganize and relocate the library functions for 
better access for students. 
 
Funding and Cost Verification 
This project is within cost. 
 
$39,841,000 total estimated project costs 

 
$869,000 project costs previously allocated: preliminary plans $869,000 

 
$856,000 project costs to be allocated for: working drawings $856,000 

 
$38,116,000 future funding to be allocated. Construction (contract $30,599,000, contingency 

$1,530,000, project administration $2,747,000, equipment $3,240,000 at CCCI 
4328 and EPI 2649) 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on January 26, 2005 and the 
waiting period expired on February 25, 2005. 
 
Due Diligence 
California State University (CSU), on behalf of the Board of Trustees of the CSU, is vested with 
authority for management of the property for the benefit of the university and acknowledges that 
they have full responsibility for clearing due diligence issues for general obligation bond funded 
projects. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans: July 2005 
Approve working drawings: December 2005 
Complete construction: August 2007 
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Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEM 
 

CONSENT ITEM – 21 
 
CALIFORNIA STATE UNIVERSITY (6610) 
MONTEREY BAY CAMPUS, MONTEREY COUNTY 
Infrastructure Improvements 
 
Authority: Chapter 208/04 6610-301-6041(3) 
 
 
a. Approve preliminary plans 
 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 21 
California State University, Monterey Bay 

Infrastructure Improvements 
 
Action requested 
Approval of preliminary plans  
 
Scope Description 
This project is within scope.  The Infrastructure Improvements project will construct 
underground infrastructure, provide new utilities services, demolish unsafe vacated military 
buildings, upgrade the sports fields and courts, modernize the field house and provide 
significant upgrades to ADA access which will shape the campus core. 
 
Funding and Cost Verification 
This project is within cost.   
 

$18,765,000 total estimated project costs 
 

$18,515,000 to be allocated for: preliminary plans ($577,000), working drawings ($587,000) 
and construction ($17,351,000) at 4100 
 

$250,000 future funding to be allocated for equipment at EPI 2627 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on April 13, 2005 and the waiting 
period expired on May 12, 2005. 
 
Due Diligence 
California State University (CSU), on behalf of the Board of Trustees of the CSU, is vested with 
the authority for management of the property for the benefit of the university and acknowledges 
that they have full responsibility for clearing due diligence issues for general obligation bond 
funded projects. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans: July 2005 
Approve working drawings: February 2006 
Complete construction: September 2007 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEM 
 

CONSENT ITEM – 22 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
COMPTON COMMUNITY COLLEGE DISTRICT  
COMPTON COMMUNITY COLLEGE, LOS ANGELES COUNTY 
Performing Arts Center 
 
Authority:  Chapter 157/03, Section 6870-301-6028 (10), PW 
 Chapter 208/04, Section 6870-301-6041 (6) C 
 
a. Approve scope change 
b. Approve a project cost increase (locally-funded) $14,813,000 
 (11.2 percent of total project) 
 (124 percent of construction cost) 
 
APPROVED: 
3/0 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 22 
California Community Colleges 

Compton Community College District 
Compton Community College, Performing Arts Center 

 
Action Requested 
The requested action will recognize a scope and cost change to the project. 
 
Scope Description 
This project is not within scope.  The authorized scope of the project constructs a new 
28,852 assignable square feet (asf) Performing Arts Center.  The space consists of  
2,482 asf laboratory, 1,020 asf of offices, 1,756 asf audio/visual, 22,894 asf assembly space 
(including a 400-seat theater) and 700 asf other space. 
 
The district has passed a local bond since the time the scope of the project was approved.  The 
district now wants to add 8,954 asf to the approved scope of the project with local bond funds.  
The modified design of the building will have 37,806 asf, including 8,248 asf laboratory space, 
1,004 office space, 1,765 asf AV/TV, 26,401 asf assembly space (including a 400-seat theater), 
and 388 asf other space.  The additional space includes a recording studio, scene and costume 
shops, art and dance classrooms, and storage space.  Program elements remain unchanged. 
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Funding and Project Cost Verification 
This project is not within cost.  The additional 8,954 asf is anticipated to increase project 
costs to $28,000,000.  The state share of the funding remains unchanged at $13,187,000.  The 
district will fund the remaining $14,813,000 with local bond dollars.  A 20-Day Letter was sent to 
the Legislature on June 17, 2005 and the waiting period expired without comment. 
 

$13,187,000 total authorized project costs 
 

$28,000,000 total estimated project costs 
 

$13,187,000 state project costs previously allocated:  preliminary plans $416,000; working 
drawings $409,000; construction $10,730,000 ($9,706,000 contracts; $485,000 
contingency, $539,000 construction management, administration, testing and 
inspection) at CCCI 4100; equipment $1,632,000 at EPI 2564 
 

$1,298,000 local project costs previously allocated:  preliminary plans $536,000; working 
drawings $762,000 
 

$13,515,000 local project costs to be allocated:  construction $13,330,000 ($12,071,000 
contracts; $604,000 contingency; $655,000 construction management, 
administration, testing and inspection) at CCI 4100; equipment $185,000 at EPI 
2564 

CEQA 
The district will file a Negative Declaration with the State Clearinghouse prior to the approval of 
the preliminary plans by the Public Works Board. 

Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans:  August 2005 
Approve working drawings: August 2006 
Complete construction: August 2008 
 
 
Staff Recommendation: Approve scope change and associate locally-funded cost 

increase. 
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ACTION ITEM 
 

ACTION ITEM – 23 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF VETERANS AFFAIRS (8955) 
FRESNO VETERANS’ HOME, FRESNO COUNTY 
DVA Project Number 500, DGS Parcel Number 10356 
 
Authority:  Government Code Sections 15819.60 and 15819.65 
 
a. Authorize the acquisition of real property through the acceptance of a no cost 

acquisition 
 
APPROVED: 
3/0 
 
 

ACTION ITEM 
 

STAFF ANALYSIS ITEM – 23 
Department of General Services 
Department of Veterans’ Affairs 

Fresno Veterans’ Home 
 
Action requested 
The requested action will authorize the acquisition of real property through the 
acceptance of a no cost acquisition. 
 
Scope 
This project is within scope.  The City of Fresno, Fresno County (city), has offered to the state 
as a no cost acquisition approximately twenty-six and one-fifth (26.2) acres of land for the 
purpose of developing a California Department of Veterans’ Affairs (CDVA) veterans’ home. 
 
Funding and Cost Verification 
This project is within cost.  Government Code Sections 15819.60 and 15819.65 provide a 
$162,000,000 lease revenue appropriation for the purposes of constructing veterans’ homes 
throughout California, including the Fresno site.  However, this law requires that the construction 
of the Fresno veterans' Home may not commence until the Greater Los Angeles and Ventura 
Counties Veterans Homes project (GLAVC) has been fully funded.  Assuming the GLAVC 
project remains within budget at $78,000,000 lease revenue bonds, it is estimated $84,000,000 
will remain for both the Fresno home and the Shasta County Veteran's Home.  Pursuant to 
Government Code Section 15849.1, a General Fund loan was approved to fund $77,000 to pay 
Department of General Services (DGS) staff costs attributable to due diligence and CEQA 
compliance necessary prior to the acceptance of this no-cost acquisition.  The General Fund will 
be repaid from the proceeds of the aforementioned lease revenue bonds. 
 
CEQA 
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A Notice of Exemption was filed with the State Clearinghouse on June 2, 2005, and the statute 
of limitations period expired on July 7, 2005. 
 
Project Schedule 
The project schedule is as follows: 
 
Anticipated close of escrow:  September, 2005. 
Establish project cost and scope: After a 'Notice to Proceed' is issued for the GLAVC project 
 
Condition of Property 
Staff of DGS, Real Estate Services Division, Professional Services Branch, Environmental 
Services Section (ESS) conducted a site visit of the proposed Fresno veterans’ home 
acquisition site on February 25, 2005.  The subject property consists of approximately  
26.2 acres of land at the south east intersection of West California Avenue and South Marks 
Avenue in Fresno, California. 
  
 
The area proposed for transfer is comprised of formerly developed farmland.  The only 
remaining improvements on the property include an existing agricultural well and electrical 
service.  The property has a history of row-crop agricultural use for the past 50-70 years; the 
property has no previous industrial uses.  The adjacent properties all have a similar long history 
of agricultural uses or flood control. 
 
The property was subject to an Environmental Site Assessment (ESA/Phase I) prepared in June 
2003 and updated in June 2005.  Additionally, limited scope “Basic Screening” soils testing was 
conducted in June 2005.  No negative findings or recommendations were contained in either the 
ESA/Phase I report or in the soils analysis that would require additional investigation. 
 
Other 
• The site meets the requirements of the CDVA. 
• The CDVA will manage and operate the facility once constructed.  CDVA provided a written 

letter indicating that prior to the start of construction, the property shall remain idle. 
• The site is formerly improved farmland and presently unoccupied.  Thus, there is no 

relocation assistance involved with this project. 
• The Agreement for the Conveyance and Acceptance of Real Property is subject to a 

reversionary clause.  The Agreement provides that in the event the state does not 
commence construction of the project within seven years from the date of transfer of title 
from the city to the state, the city may request that the state transfer title to the property back 
to the city at no cost.  Upon receipt of such a request, the state will effectuate the transfer of 
this property back to the city.  For the purposes of the Agreement, commencement of 
construction shall be the date shown on the state’s “Notice to Proceed”. 

• The city is required to obtain a City Council Resolution approving the transfer of title to the 
state at no cost and approving the City Manager to execute the Agreement of Conveyance 
and Transfer of Real Property.  The city staff indicated that this Agreement would be heard 
at the July 19, 2005 City Council meeting, or shortly thereafter, with city staff recommending 
approval. 

• DGS will execute a Transfer of Jurisdiction to the CDVA upon acceptance of title. 
• The City has furnished the state a Letter of Intent to manage and maintain the property, 

during the interim period prior to construction, in a clean condition at no cost to the state. 
 
 
Staff Recommendation: Contingent upon approval by Fresno City Council to transfer 

title to the property to the State at no cost and for the City 
Manager to execute the Agreement for the Conveyance and 



 

-66- 
July 8, 2005 Meeting Minutes 

Acceptance of Real Property at the July 19th meeting or no 
later than 30 days thereafter, authorize the acquisition of real 
property through acceptance of a no cost acquisition. 
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OTHER BUSINESS 
 

OTHER ITEM – 24 
 
Approve a resolution to appoint Marianne Wetzel as Assistant Administrative Secretary. 
 
 
APPROVED: 
3/0 
 

REPORTABLES 
 
To be presented at meeting. 

 
 
 
 
 
 

Respectfully Submitted 
By: 
 
 
 
_____________________________ 
KAREN FINN 
Administrative Secretary 

 
 


